SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:58 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 605  Const Calendar Day: 438 Date: 16-Aug-2013 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  03:45 PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

CCO0-314 A354 rod testing

Today | was doing inspection for the CCO-314 work of A354, Grade BD rod testing. See the diary of Bob
Brignano for additional details as he was also inspecting this work.

[]

- At 07:00, | arrived at the pier-7 office.
- Throughout the shift, | was intermittently inspecting the work at the CCO-314 test rigs. See below for
details of the work performed.

At test rig #1 (Rod ID# B1-F4):

- The load was held 0.75 of ultimate throughout the day. This is a non-stressing day.

- Water levels in the wet chambers were checked throughout the day, & were good with the rod completely
submerged.

At test rig #2 (Rod ID# B2-F5):

- The load was held 0.55 of ultimate throughout the day. This is a non-stressing day.

- Water levels in the wet chambers were checked throughout the day, & were good with the rod completely
submerged.

At test rig #3 (Rod ID# S3-D2):

- Some set up work was done today with the plan of starting the test tomorrow.

- The new washers for the grommet sealing were painted with epoxy paint early in the morning, & then
allowed to cure.

- The new seals (neoprene washer & additional steel washer) around the grommet were installed on the
live end.

At test rig #4 (Rod ID# S4-E2):

- The load was held 0.65 of ultimate throughout the day. This is a non-stressing day.

- Water levels in the wet chambers were checked throughout the day, & were good with the rod completely
submerged. The live end had a small leak, but the water never dropped low enough to expose the rod.

Other:
- Some general cleaning & misc work (organizing water barrels, flushing water tanks for use on future test
rigs, etc) was done today.

Labor hours for CCO-314 today:
- Bob Russell - Ironworker - 4 hours
- Jimmy Osbourn - Ironworker - 4 hours
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- Barry Rothman - Ironworker - 4 hours
- 2 workers from subcontractor VGO - 6 hours

04-0120F4 Bid Item: 067 C-PWS-SEW.067 Install Cable Shrouds East of W2
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Semi-Skilled Laborer JNM CARLOS GARCIA 0.00 0.00 0.00 0.00 D
Ironworker JNM JIMMY OSBURN 8.00 0.00 0.00 8.00 4 hours on CCO-314 D
Ironworker FOR ROBERT RUSSELL 8.00 0.00 0.00 8.00 4 hours on CCO-314 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 4 hours on CCO-314 D
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